COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/28/2007

ESTIMATE SUMMARY 14:35:47
CONTID: C15490 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15490-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 78.0 DAYS TIME ALLOW: 110 WORK DAYS
US 85-Sedalia Extensions PERCENT TIME: 70.91 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: HB 0852-101
US 85-Sedalia Extensions
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/28/2007 DATE TIME STARTED 06/04/2007
7353 S. EAGLE STREET DATE LET 04/19/2007 DATE WORK BEGAN 06/04/2007
DATE AWARDED 05/08/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,192,498.23 PARTICIPATING $ 1,619,159.15 $ 634,242.36
AWARD PROJECT AMT: $ 2,777,777.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.72% TOTAL EARNINGS 1,619,159.15 634,242.36
FUNDS AVAILABLE: $ 1,573,339.08 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,619,159.15 634,242.36
TOTAL CLAIMS: $ 0.00 RETATNAGE -41,666.66 -15,775.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,577,492.49 618,466.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,577,492.49 618,466.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 618,466.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00090
0025 202-00170
0030 202-00203
0035 202-00210
0040 202-00220
0045 202-00250
0050 202-00500
0055 202-00810

C15490
15490-BID
HB 0852-101
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

GRINDING AND TEXTURING CONCRETE PAVEMENT

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF GROUND SIGN

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01000 *REMOVAL OF FENCE 9,416.000 8,562.000
LF 854.000 427.00
0.50000 9,416.000 4,708.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 575.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0070 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0075 202-05150 *SANDBLASTING 4,275.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 69,813.000 52,809.000
cy 8,250.000 36,300.00
4.40000 61,059.000 268,659.60
0085 203-00100 MUCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0090 203-01100 PROOF ROLLING 10.000 3.000
HOUR 0.000 0.00
125.00000 3.000 375.00
0095 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0100 203-01550 DOZING 50.000 11.000
HOUR 0.000 0.00
175.00000 11.000 1,925.00
0105 203-01597 POTHOLING 29.500 22.500
HOUR 7.000 1,225.00
175.00000 29.500 5,162.50
0110 206-00000 STRUCTURE EXCAVATION 191.000 0.000
cy 24.000 240.00

10.00000 24.000 240.00
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
4,500.00000 0.000 0.00
0120 208-00002 *EROSION LOG (12 INCH) 1,500.000 832.000
LF 230.000 1,035.00
4.50000 1,062.000 4,779.00
0125 208-00011 *EROSION BALES (WEED FREE) 13.000 13.000
EACH 0.000 0.00
10.00000 13.000 130.00
0130 208-00020 *SILT FENCE 600.000 405.000
LF 0.000 0.00
2.00000 405.000 810.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
0140 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 31.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.180 900.00
5,000.00000 0.680 3,400.00
0160 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0165 210-00010 RESET MAILBOX STRUCTURE 6.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-01000 *RESET FENCE 406.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0175 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0180 212-00006 *SEEDING (NATIVE) 15.000 0.000
ACRE 2.400 888.00
370.00000 2.400 888.00
0185 212-00032 *SOIL CONDITIONING 15.000 0.000
ACRE 2.400 6,240.00
2,600.00000 2.400 6,240.00
0190 213-00002 *MULCHING (WEED FREE HAY) 17.000 7.400
ACRE 1.800 720.00
400.00000 9.200 3,680.00
0195 213-00061 *MULCH TACKIFIER 3,400.000 1,480.000
1B 360.000 648.00
1.80000 1,840.000 3,312.00
0200 213-00100 *SOIL BINDER 4.000 0.000
ACRE 1.000 380.00
380.00000 1.000 380.00
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,053.000 0.000
sY 3,053.000 3,968.90
1.30000 3,053.000 3,968.90
0210 304-06000 AGGREGATE BASE COURSE (CLASS 6) 85.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0215 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 170.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0220 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,128.000 0.000
TON 841.590 53,020.17

63.00000 841.590 53,020.17
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 258.000 0.000
TON 238.500 17,649.00
74.00000 238.500 17,649.00
0230 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 791.000 0.000
GAL 117.000 292.50
2.50000 117.000 292.50
0235 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 21,507.000 6,101.000
sy 4,088.000 196,224.00
48.00000 10,189.000 489,072.00
0240 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 163.000 112.000
SY 51.000 510.00
10.00000 163.000 1,630.00
0245 506-00209 RIPRAP (9 INCH) 122.000 22.000
cy 0.000 0.00
75.00000 22.000 1,650.00
0250 506-00212 RIPRAP (12 INCH) 104.000 28.000
cY 17.000 1,700.00
100.00000 45.000 4,500.00
0255 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0260 601-01000 *CONCRETE CLASS B 20.400 0.000
cY 18.800 12,220.00
650.00000 18.800 12,220.00
0265 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 4.000 0.000
cy 4.000 8,400.00
2,100.00000 4.000 8,400.00
0270 602-00020 REINFORCING STEEL (EPOXY COATED) 1,340.000 0.000
1B 1,340.000 2,680.00
2.00000 1,340.000 2,680.00
0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 407.000 279.000
LF 128.000 7,680.00
60.00000 407.000 24,420.00
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01360 36 INCH REINFORCED CONCRETE PIPE 75.000 16.000
LF 59.000 8,260.00
140.00000 75.000 10,500.00
0285 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 1.000 810.00
810.00000 3.000 2,430.00
0290 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,900.00
1,900.00000 1.000 1,900.00
0295 603-10180 18 INCH CORRUGATED STEEL PIPE 15.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0300 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0305 603-70606 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 61.000 61.000
LF 0.000 0.00
610.00000 61.000 37,210.00
0310 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.500
EACH 0.500 3,500.00
7,000.00000 1.000 7,000.00
0315 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 0.500
EACH 0.500 5,500.00
11,000.00000 1.000 11,000.00
0320 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.500
EACH 0.500 3,500.00
7,000.00000 1.000 7,000.00
0325 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,901.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0330 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00

670.00000 0.000 0.00
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0340 607-00005 *END POST 13.000 6.000
EACH 2.000 320.00
160.00000 8.000 1,280.00
0345 607-00010 *CORNER AND LINE BRACE POST 28.000 12.000
EACH 2.000 360.00
180.00000 14.000 2,520.00
0350 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,573.000 5,564.000
LF 807.000 807.00
1.00000 6,371.000 6,371.00
0355 607-11525 *FENCE (PLASTIC) 1,310.000 0.000
LF 999.000 2,247.75
2.25000 999.000 2,247.75
0360 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,351.000 0.000
LF 1,554.000 21,756.00
14.00000 1,554.000 21,756.00
0365 609-60011 *CURB TYPE 6 (SECTION M) 1,102.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0370 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 12,827.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0375 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 35.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0380 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 61.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0385 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 3.000 0.000
EACH 0.000 0.00

34.00000 0.000 0.00



CONTID: C15490 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-00011 SIGN PANEL (CLASS 1I) 15.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0395 614-00012 SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0400 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 32.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0405 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 3.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0410 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 22.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0415 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0420 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) 33,848.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0425 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0430 617-00018 18 INCH CULVERT PIPE 140.000 0.000
LF 0.000 0.00
97.00000 0.000 0.00
0435 621-00450 *DETOUR PAVEMENT 377.000 377.000
Sy 0.000 0.00
30.00000 377.000 11,310.00
0440 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.600 24,480.00

40,800.00000 0.600 24,480.00
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0450 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 81,250.44
203,126.10000 1.000 203,126.10
0455 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
Ls 0.250 3,075.00
12,300.00000 0.500 6,150.00
0460 627-00005  *EPOXY PAVEMENT MARKING 69.000 0.000
GAL 0.000 0.00
74.00000 0.000 0.00
0465 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 125.000 47.000
GAL 56.000 1,512.00
27.00000 103.000 2,781.00
0470 627-02010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 875.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0475 630-00000  *FLAGGING 1,500.000 373.500
HOUR 94.000 1,880.00
20.00000 467.500 9,350.00
0480 630-00007  *TRAFFIC CONTROL INSPECTION 85.000 48.000
DAY 14.000 1,036.00
74.00000 62.000 4,588.00
0485 630-00012  *TRAFFIC CONTROL MANAGEMENT 85.000 14.000
DAY 8.000 4,000.00
500.00000 22.000 11,000.00
0490 630-80001  *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0495 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00

210.00000 0.000 0.00
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PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 1.000
EACH 0.000 0.00
90.00000 1.000 90.00
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 10.500
EACH 0.000 0.00
90.00000 10.500 945.00
0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 3.000
EACH 0.000 0.00
90.00000 3.000 270.00
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
0525 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
1,300.00000 0.000 0.00
0530 630-80360 *DRUM CHANNELIZING DEVICE 150.000 52.500
EACH 0.000 0.00
27.00000 52.500 1,417.50
0535 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 3.500
EACH 0.000 0.00
64.00000 3.500 224.00
0540 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0545 630-80380 *TRAFFIC CONE 200.000 25.000
EACH 0.000 0.00
11.00000 25.000 275.00
0550 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00

4,200.00000 0.000 0.00
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PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0555 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70016 F/A FUEL COST ADJUSTMENT 28,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 17,920.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT 44,145.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70200 F/A POWER LINES 71,632.830 71,632.830
FA 0.000 0.00
1.00000 71,632.830 71,632.83
0600 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,014,797.23 $ 614,092.36% 1,544,009.15
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0605 206-00000 STRUCTURE EXCAVATION 897.000 0.000
cy 897.000 8,970.00
10.00000 897.000 8,970.00
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 903.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0615 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 448.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0620 504-04410 *BLOCK FACING 2,639.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0625 507-00000 CONCRETE SLOPE AND DITCH PAVING 15.000 0.000
cy 0.000 0.00
800.00000 0.000 0.00
0630 601-01000 CONCRETE CLASS B 18.000 0.000
cY 17.200 11,180.00
650.00000 17.200 11,180.00
0635 602-00000 REINFORCING STEEL 768.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0640 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0645 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0650 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 450.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 122,701.00 $ 20,150.00$ 20,150.00
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PCN: 15490-BID ESTIMATE RUN 09/28/2007
PROJECT: HB 0852-101 ESTIMATE NO: 0004 14:35:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0655 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0660 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0665 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 55,000.00 $ 0.00$ 55,000.00

PROJECT TOTAL CURRENT AMT § 3,192,498.23 $ 634,242.36 % 1,619,159.15



